



Stage	Completion Date
Commencement date of Gateway	August 2014
Completion of required technical information	May 2014 (completed)
Government agency consultation	October – November 2014 (for 28 days)
Commencement / completion dates for public exhibition	8 October – 5 November 2014 (28 days)
Dates for public hearing	To be determined post exhibition
Consideration of submissions	November 2014
Consideration of a proposal post submissions	November 2014
Date of submission to the Department to finalise the LEP	December 2014